



**UNDP/GEF PROJECT ENTITLED “REDUCING ENVIRONMENTAL STRESS IN THE
YELLOW SEA LARGE MARINE ECOSYSTEM”**

UNDP/GEF/YS/RWG-B.2/8
Date: 21 October 2005
English only

**Second Meeting of the Regional Working Group
For the Biodiversity Component**
Jeju, Republic of Korea, 9th to 12th November 2005

Workplan for 2005 to 2006

ID	Task Name	Duration	Start	Finish	2005, Half 1				2005, Half 2				2006, Half 1				2006, Half 2				2007, Half 1				2007, Half 2				2008, Half 1				2008, Half 2				2009, Half 1				2009, Half 2											
					J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
1	OBJECTIVE II: BIODIVERSITY PROTECTION COMPONENT	1152 days?	Tue 05-04-19	Tue 09-09-15	[Gantt bar]																																															
2	IIA: HABITAT CONSERVATION AND VULNERABLE SPECIES	983 days?	Tue 05-04-19	Wed 09-01-21	[Gantt bar]																																															
3	ACT 1: Review existing national practices of coastal habitat use, c	389 days?	Tue 05-04-19	Thu 06-10-12	[Gantt bar]																																															
4	WG Meeting 1 (Qingdao)	4 days	Tue 05-04-19	Fri 05-04-22	[Task bar]																																															
5	Contract to relevant national institution(s) (Contract)	100 days	Mon 05-04-25	Fri 05-09-09	[Task bar]																																															
6	Finalise national outputs and synthesis (WG Meeting 2)	4 days	Wed 05-11-09	Sat 05-11-12	[Task bar]																																															
7	Consider joint meetings with Pollution and Ecosystem WGs to discuss	21 days?	Mon 05-11-14	Mon 05-12-12	[Task bar]																																															
8	Prepare a regional synthesis (consultant)	169 days	Tue 05-12-13	Fri 06-08-04	[Task bar]																																															
9	Present outcomes of national assessment in WG Meeting 3	4 days	Tue 06-08-08	Fri 06-08-11	[Task bar]																																															
10	Publish the outcomes (printing)	44 days?	Mon 06-08-14	Thu 06-10-12	[Task bar]																																															
11	Inputs to final TDA	4 days	Fri 06-09-01	Wed 06-09-06	[Task bar]																																															
12	ACT 2: Develop regionally coordinated strategies of conservation :	514 days?	Mon 05-11-14	Thu 07-11-01	[Gantt bar]																																															
13	Prepare draft regional strategy (Consultant)	100 days?	Mon 05-11-14	Fri 06-03-31	[Task bar]																																															
14	Discuss and modify the draft (WG Meeting 3)	4 days	Tue 06-08-08	Fri 06-08-11	[Task bar]																																															
15	Revise the draft accordingly	90 days	Mon 06-08-14	Fri 06-12-15	[Task bar]																																															
16	Finalise strategy (WG Meeting 4)	4 days	Mon 07-09-03	Thu 07-09-06	[Task bar]																																															
17	Inputs to regional SAP	4 days	Mon 07-10-29	Thu 07-11-01	[Task bar]																																															
18	ACT 3: Implement regional strategy for conservation areas and th	30 days	Fri 07-09-07	Thu 07-10-18	[Gantt bar]																																															
19	Prepare draft implementation plan (consultant)	30 days	Fri 07-09-07	Thu 07-10-18	[Task bar]																																															
20	ACT 4: Implement regional strategy for conservation areas	4 days	Fri 08-08-01	Wed 08-08-06	[Gantt bar]																																															
21	Adopt implementation plan (WG Meeting 5)	4 days	Fri 08-08-01	Wed 08-08-06	[Task bar]																																															
22	ACT 5: Implementation of regionally coordinated strategies for prote	120 days	Thu 08-08-07	Wed 09-01-21	[Gantt bar]																																															
23	Implement the strategy (contract to national focal points)	120 days	Thu 08-08-07	Wed 09-01-21	[Task bar]																																															
24	IIB: GENETIC DIVERSITY	710 days	Tue 05-04-19	Fri 08-01-04	[Gantt bar]																																															
25	ACT 1: Determine situations of genetic degradation of important t	363 days	Tue 05-04-19	Wed 06-09-06	[Gantt bar]																																															
26	WG Meeting 1	4 days	Tue 05-04-19	Fri 05-04-22	[Task bar]																																															
27	Prepare draft of current status of genetic degradation of important bic	100 days	Mon 05-04-25	Fri 05-09-09	[Task bar]																																															
28	Discuss and finalise current status (WG Meeting 2), deliver data to DII	4 days	Wed 05-11-09	Sat 05-11-12	[Task bar]																																															
29	Inputs to TDA	4 days	Fri 06-09-01	Wed 06-09-06	[Task bar]																																															
30	ACT 2: Develop regional consensus on the requirements for conse	564 days	Wed 05-11-09	Fri 08-01-04	[Gantt bar]																																															
31	Prepare draft list on conservation of genetic diversity (consultants)	25 days	Wed 05-11-09	Mon 05-12-12	[Task bar]																																															
32	Training course on genetic techniques	44 days	Mon 06-02-20	Thu 06-04-20	[Task bar]																																															
33	Agree list on genes (WG Meeting 2)	4 days	Tue 05-12-13	Fri 05-12-16	[Task bar]																																															
34	Prepare a plan for the conservation (consultant)	140 days	Mon 05-12-19	Fri 06-06-30	[Task bar]																																															
35	Finalise the plan (WG Meeting 3)	4 days	Tue 06-08-08	Fri 06-08-11	[Task bar]																																															
36	Input to SAP	4 days	Tue 08-01-01	Fri 08-01-04	[Task bar]																																															
37	ACT 3: Prepare recommendations for conservation measures	25 days	Mon 05-12-19	Fri 06-01-20	[Gantt bar]																																															
38	The activities will be incorporated into activity 2	25 days	Mon 05-12-19	Fri 06-01-20	[Task bar]																																															
39	IIC: INTRODUCED SPECIES	765 days?	Tue 05-04-19	Fri 08-03-21	[Gantt bar]																																															
40	ACT 1: Document introduced exotic species and their pathways, a	363 days	Tue 05-04-19	Wed 06-09-06	[Gantt bar]																																															
41	WG Meeting 1	4 days	Tue 05-04-19	Fri 05-04-22	[Task bar]																																															
42	Contract to relevant national institution(s) (Contract)	100 days	Mon 05-04-25	Fri 05-09-09	[Task bar]																																															
43	Discuss and modify the draft (WG Meeting 2)	4 days	Wed 05-11-09	Sat 05-11-12	[Task bar]																																															
44	Revise the draft accordingly	80 days	Mon 05-11-14	Fri 06-03-03	[Task bar]																																															
45	Finalise the strategy (WG Meeting 3)	4 days	Tue 06-08-08	Fri 06-08-11	[Task bar]																																															
46	Inputs to TDA	4 days	Fri 06-09-01	Wed 06-09-06	[Task bar]																																															
47	ACT 2: Develop proposals for regulation and control of exotic spec	479 days?	Mon 06-03-06	Thu 08-01-03	[Gantt bar]																																															
48	Prepare draft regulation to control exotic species (consultant)	60 days	Mon 06-03-06	Fri 06-05-26	[Task bar]																																															
49	Discuss the draft (WG Meeting 3)	4 days	Tue 06-08-08	Fri 06-08-11	[Task bar]																																															
50	Training course on the implementation of the regulation	105 days	Mon 06-08-14	Fri 07-01-05	[Task bar]																																															
51	Revise the draft accordingly	120 days?	Mon 06-08-14	Fri 07-01-26	[Task bar]																																															
52	Finalise strategy (WG Meeting 4)	4 days	Wed 07-08-08	Mon 07-08-13	[Task bar]																																															
53	Submit for approval of governments	99 days	Tue 07-08-14	Fri 07-12-28	[Task bar]																																															
54	Inputs to regional SAP	4 days	Mon 07-12-31	Thu 08-01-03	[Task bar]																																															
55	ACT 3: Implement strategies for regulation and control of introdu	60 days?	Mon 07-12-31	Fri 08-03-21	[Gantt bar]																																															
56	Upon approval, prepare an implementation plan (consultant)	30 days	Mon 07-12-31	Fri 08-02-08	[Task bar]																																															
57	Implement the regulation	30 days?	Mon 08-02-11	Fri 08-03-21	[Task bar]																																															
58	Inputs to regional SAP	30 days	Mon 08-02-11	Fri 08-03-21	[Task bar]																																															
59	IID: SYNTHESIS OF REVIEWS AND DEVELOPMENT OF COORDINATED	387 days	Mon 08-03-24	Tue 09-09-15	[Gantt bar]																																															
60	ACT 1: Synthesize reviews from IIA, B and C	34 days	Mon 08-03-24	Thu 08-05-08	[Gantt bar]																																															
61	Consultant to synthesize output from activity HIGH of IIA, IIB, IIC (co	30 days	Mon 08-03-24	Fri 08-05-02	[Task bar]																																															
62	Inputs to final TDA	4 days	Mon 08-05-05	Thu 08-05-08	[Task bar]																																															
63	ACT 2: Develop coordinated strategy for biodiversity protection	387 days	Mon 08-03-24	Tue 09-09-15	[Gantt bar]																																															
64	Synthesize 3 regional strategies and 3 implementation plans to prepar	65 days	Mon 08-03-24	Fri 08-06-20	[Task bar]																																															
65	Discuss and prioritise actions in regional SAP (WG Meeting 5)	4 days	Fri 08-08-01	Wed 08-08-06	[Task bar]																																															
66	Revisie the draft accordingly	30 days	Thu 08-08-07	Wed 08-09-17	[Task bar]																																															
67	Finalize strategy (WG Meeting 6?)	4 days	Fri 09-05-01	Wed 09-05-06	[Task bar]																																															
68	Inputs to regional SAP	30 days	Thu 09-05-07	Wed 09-06-17	[Task bar]																																															
69	Accept the Regional SAP	30 days	Thu 09-06-18	Wed 09-07-29	[Task bar]																																															
70	Submit for approval of governments	30 days	Thu 09-07-30	Wed 09-09-09	[Task bar]																																															
71					[Task bar]																																															
72	TDA COMPLETE	4 days	Fri 08-05-09	Wed 08-05-14	[Task bar]																																															
73	SAP COMPLETE	4 days	Thu 09-09-10	Tue 09-09-15	[Task bar]																																															