



**UNDP/GEF PROJECT ENTITLED “REDUCING ENVIRONMENTAL STRESS IN THE
YELLOW SEA LARGE MARINE ECOSYSTEM”**

UNDP/GEF/YS/RWG-F.5/8
Date: 4 August 2008
English only

**Fifth Meeting of the Regional Working Group
for the Fisheries Component**
Shanghai, China, 23-25 September 2008

Fisheries Component’s Workplan for 2009

The attached draft workplan was produced based on Documents UNDP/GEF/YS/RWG-F.5/5 to 5/7. The workplan will be revised during the meeting, according to the discussions from Agendas 5 through 7.

The full workplan containing activities from the “Project Implementation Plan” is attached, as well as a condensed version (for easier perusal) of activities to implement next year.

Members are invited to review and agree on the workplan for 2009, which will be submitted to the Project Steering Committee in November 2008 for approval.

Fisheries Component Workplan for 2009 (Condensed)

Activity	<u>Action</u>	<u>Timeline / Deadline</u>
<u>Joint Regional Stock Assessment</u>		
	Mid term report	√ 12 Sept 2008
	Final report	8 May 2009
<u>Boat buy-back</u>		
	Mid term report	√ 12 Sept 2008
	final report	14 August 2009
<u>Effectiveness of Stock Enhancement</u>		
	Progress Report	30-1-09
	Final Report	30 September 2009
<u>Effectiveness of Closed Seasons/Areas</u>		
	Progress Report	30-1-09
	Final Report	30 September 2009
<u>Heterotrophic Shrimp Culture</u>		
	Progress Report	1 October 2008
	Final Report	30 September 2009
<u>IMTA demo</u>		
	Progress Report	1 October 2008
	Final Report	30 September 2009
<u>Mariculture Conference</u>		
	Held	June 2009
<u>NYSAP</u>		
drafting NYSAP	NPC and national members	2008
govt approval of NYSAP	govt	
<u>Project Phase 2 preparations</u>		
Working Session #2		Oct. 2008
Supporting services inputs to PIF <i>others actions to be added</i>		Oct/Nov. 22008
<u>6th RWG-F Meeting/2nd RSC</u>		
	PMO will arrange	autumn 2009