

Fisheries Component Workplan for 2009 (Condensed)

Activity	<u>Action</u>	<u>Timeline / Deadline</u>
<u>Joint Regional Stock Assessment</u>		
	Mid term report	√ 12 Sept 2008
	Final report	8 May 2009
<u>Boat buy-back</u>		
	Mid term report	√ 12 Sept 2008
	final report	14 August 2009
<u>Effectiveness of Stock Enhancement</u>		
	Progress Report	30-1-09
	Final Report	30 September 2009
<u>Effectiveness of Closed Seasons/Areas</u>		
	Progress Report	30-1-09
	Final Report	30 September 2009
<u>Heterotrophic Shrimp Culture</u>		
	Progress Report	1 October 2008
	Final Report	30 September 2009
<u>IMTA demo</u>		
	Progress Report	1 October 2008
	Final Report	30 September 2009
<u>Mariculture Conference</u>		
	Held	June 2009
<u>NYSAP</u>		
drafting NYSAP	NPC and national members	2008
govt approval of NYSAP	govt	
<u>Project Phase 2 preparations</u>		
Working Session #2		Oct. 2008
Supporting services inputs to PIF <i>others actions to be added</i>		Oct/Nov. 22008
<u>6th RWG-F Meeting/2nd RSC</u>		
	PMO will arrange	autumn 2009